FastraSuite

Product Requirements Document

Addendum: Project Module & Project Request Module

Document Type	FastraSuite PRD Addendum
Version	1.1
Date	April 2026
Status	Draft
Prepared For	Technical and non-technical stakeholders

1. Introduction & Purpose

This document serves as a formal addendum to the existing FastraSuite Product Requirements Specification. It defines the functional requirements for two newly introduced modules:

- Project Costing Module: the central financial tracking and reporting hub for all project-related spending, powered by the Project Costing Engine.
- Project Request Module: a mobile-first request initiation layer designed specifically for site workers and field teams.

These modules complement the existing Purchase, Inventory, and Invoice modules and complete the core operational loop of FastraSuite.

1.1 Core System Philosophy

FastraSuite is designed to simplify ERP complexity by clearly separating operational responsibilities across four layers:

Layer	Actor	Responsibility	Module(s) Used

Field (Mobile)	Site Workers	Initiate Requests	Project Request Module
Office (Operations)	Procurement, Inventory, Finance	Process Requests	Purchase, Inventory, Invoice
Finance	Accounts / Management	Approve & pay	Invoice Module
Management	Project Managers, Directors	Monitor & report	Project Costing Module

The system must enforce strict alignment between what is requested on-site, what is approved within the project budget, and what is ultimately paid by finance. All spending must originate from validated site activity. Every transaction must be traceable to a project, a WBS element, and a cost category. Payments are only made for verified and validated work or deliveries.

1.2 System Architecture Note

FastraSuite operates as a multi-tenant SaaS platform. Each registered company exists as an isolated tenant with its own data environment. No data is shared across companies. All companies share the same underlying codebase and infrastructure.

1.3 Subscription Model

FastraSuite is offered on two subscription tiers. The Core tier includes four modules: Project Request Module, Project Costing Module, Invoice Module, and Inventory Module. The Enterprise tier includes all core modules plus Sales (CRM, Quotation, SO), Purchase, HR, and Asset Management. Companies on the Core tier can upgrade to Enterprise at any time. All data created during the Core subscription is retained and carried over upon upgrade. The Purchase Order feature lives inside the Invoice Module on Core and moves to the Purchase Module on upgrade without any data loss.

1.4 Product Objectives & Success Metrics

Objective	Measurable Success Metric
Eliminate unbudgeted spending	100% of submitted requests pass through the Budget Validation Gate; no exceptions

Full cost traceability	Every transaction carries a valid WBS reference and cost category. No transaction is recorded without both fields
Prevent payment without delivery confirmation	A 3-way match is enforced on all vendor invoices. No invoice paid without a matched site receipt
Real-time financial visibility	BvA Dashboard reflects the current financial state within 5 minutes of any transaction across all modules
Reduce manual financial reconciliation	The finance team can process the payment queue without manually cross-referencing purchase orders, receipts, and invoices
Field accessibility	Project Request Module is fully functional on low-end mobile devices using a standard mobile browser

2. User Personas

2.1 Site Supervisor / Site Worker

Attribute	Detail
Primary access	Mobile browser on Android or iOS device
Technical literacy	Low to medium — minimal typing, prefers dropdowns and tap interactions
Location	On-site — often in areas with unreliable internet connectivity
Primary actions	Submits spending requests, logs material receipts, records material consumption
Key frustration	Complex forms, too many fields, slow loading on low-end devices
What they need	A fast, simple interface that allows them to submit a request in under 2 minutes with minimal effort

2.2 Site Manager

Attribute	Detail
Primary access	Mobile browser (primary) and web browser (secondary)
Technical literacy	Medium
Primary actions	Submits requests, acts as first-level approver for site requests, confirms material receipts on behalf of the site team
Key frustration	No visibility into what has been requested and what budget remains before approving
What they need	A clear view of all requests on their project and enough budget information to make sound approval decisions

2.3 Project Manager

Attribute	Detail
Primary access	Web browser. Both desktop and tablet
Technical literacy	Medium to high
Primary actions	Creates and manages projects, sets and manages budgets, reviews and approves requests, monitors the BvA Dashboard, manages the Overrun Queue
Key frustration	Budget overruns discovered after the fact; no early warning system
What they need	Real-time visibility into budget consumption at every level of the project hierarchy, with proactive alerts before budgets are exhausted

2.4 Finance Officer / Accountant

Attribute	Detail

Primary access	Web browser — desktop
Technical literacy	Medium to high
Primary actions	Validates vendor invoices via 3-Way Match, manages the Accounts Payable queue, approves payments, reviews the Cash Flow view
Key frustration	Processing invoices that do not match what was actually delivered or ordered—manual reconciliation is time-consuming and error-prone
What they need	A system that automatically flags mismatches and only surfaces invoices that are verified and ready to pay

2.5 Company Admin

Attribute	Detail
Primary access	Web browser — desktop
Technical literacy	High
Primary actions	Creates and manages user accounts, configures access groups, manages the cost code library, adjusts system settings
Key frustration	Manual onboarding of users and repeated configuration for each new project
What they need	A simple admin panel that allows full user and configuration management without requiring technical support

3. Module Overview & Cross-Cutting Features

3.1 Project Request Module

The Project Request Module is the mandatory entry point for all site activity and spending requests. It is a streamlined, mobile-optimized interface designed for site workers and field teams. Every spending request must be tagged with a WBS element and a cost code and is automatically validated by the budget validation gate before reaching any human approver. This module is strictly for initiating requests and routing approvals — it does not process payments.

This module covers seven request types:

1. Purchase Request
2. Labour Request
3. Petty Cash Request
4. Subcontractor Request — supports both lump-sum and milestone-based payment terms
5. Plant & Equipment Request
6. Material Consumption Request

3.2 Project Module

The Project Module is the financial management and reporting backbone of FastraSuite, powered by the Project Costing Engine—an active validation and tracking engine, not a passive reporting tool. It manages the work breakdown structure, holds the cost code library, runs the budget validation gate on every request submission, tracks committed and actual amounts in real time, and displays financial status via the BvA Dashboard.

3.3 User Onboarding, Authentication & Access Activation

Company Registration

FastraSuite operates as a true SaaS platform. Companies self-register, verify their email address, and gain immediate access; no manual activation is required. The first person to register a company automatically becomes the Company Super Admin.

Registration Flow:

1. A company representative visits the FastraSuite registration page and fills in the registration form
2. When you fill out the form, the system sends a link to your registered email address to confirm it.
3. The representative clicks the confirmation link, and the system gives them instant access to the dashboard.
4. A representative lands on the main dashboard as the company super admin.
5. A setup wizard dialog appears, guiding the Super Admin through initial company configuration

Registration Field	Behaviour
Company Name	Text input — required
Contact Name	Text input — required
Email Address	Text input is required, checked for the right format, and blocked if there are duplicate emails.
Password	Text input is required and must follow the password policy.

Rule	Detail
Email verification	The company cannot log in until the confirmation link is clicked
Immediate access	After email verification, company gains full access—no further approval required
Super Admin assignment	The registering user automatically becomes the company super admin.
Industry selection	Determines the default terminology and budget template pre-loaded for the company—all of which can be customised after registration
Confirmation link expiry	The link is valid for 24 hours—expired links show a clear error with the option to request a new link
Duplicate detection	System blocks duplicate email registrations with a clear error message

Acceptance Criteria	**Detail**
Registration	A company can register and receive a confirmation email within 2 minutes
Verification	Clicking the confirmation link grants immediate access to the dashboard
Super Admin	The registered user has Super Admin permissions from first login

Duplicate email	The second registration attempt with the same email is blocked with a clear error
Expired link	An expired confirmation link shows an error and offers a resend option
Industry template	The selected industry applies correct default terminology and budget templates across all modules

Setup Wizard: First Login

On first login, a guided three-step wizard helps the Super Admin configure the company environment before any operational work begins.

Step	What the Admin Does
Step 1: Company Settings	Updates the company logo, phone number, address, registration number, tax ID, company size, and language. Reviews and confirms the industry selection made at registration. Sets the base currency and default tax settings.
Step 2: Access Groups	Creates access groups and assigns permissions per application. Available applications: Settings, Inventory, Invoice, Project Module, and Project Request Module. Permission types: View, Edit, Approve — configurable per action per application.
Step 3: User Creation	Creates user accounts for all team members. Assigns each user an access group and operational area (site or back office). Shares the login link and temporary password with each user directly.

Individual User Account Creation

Users do not self-register. The Company Super Admin creates all user accounts directly from the Settings panel and shares credentials with each user. Users are forced to change their temporary password on first login before accessing any module.

User Creation Field	Behaviour
Full Name	Text input — required

Email Address	Text input — required — must be unique within the company
Operational Area	Choose either "Site" or "Back Office."
Access Group	Select from existing access groups—required
Temporary Password	Auto-generated by the system — visible to the admin for sharing with the user

Rule	Detail
Admin-only creation	Only the Super Admin or users with user management permissions can create accounts
No self-registration	Individual users cannot register themselves. The admin creates all accounts
First login password change	System forces a password change on first login—the user cannot access any module until this is complete
Operational area — Site	The user lands on the mobile Project Request Module dashboard after login
Operational area — Back Office	The user lands on the desktop back-office dashboard based on their access group
Access group	Determines all permissions across all modules for that user

Acceptance Criteria	Detail
User creation	Admin can create a user account with all required fields
Temporary password	System generates a temporary password visible to the admin
First login	The user is forced to change password on first login before accessing any module
Site users	Land on the mobile Project Request Module dashboard after login

Back Office users	Land on the desktop back-office dashboard based on their access group
Duplicate email	Second user creation with the same email is blocked with a clear error

Password Reset & Account Recovery

User Flow:

6. The user clicks "Forgot Password" on the login page
7. User enters their registered email address and submits
8. System sends a time-limited password reset link to that email
9. The user clicks the link and is taken to a password reset form
10. The user enters and confirms their new password and submits
11. System confirms the change and redirects the user to the login page

Rule	Detail
Reset link validity	60 minutes from the time of sending
Expired link behaviour	System shows a clear error message with the option to request a new link
Password policy	Must match the existing policy, alphanumeric with at least one special character
Admin-triggered reset	Admins can force a password reset for any user from the Users panel in Settings without knowing the user's current password
Duplicate requests	If a new reset is requested before the first link expires, the first link is invalidated

3.4 Security Policy

Password Policy:

Requirement	Detail

Minimum length	8 characters
Character requirement	Must include at least one letter, one number, and one special character
Reuse restriction	Users cannot reuse their last 3 passwords

Session Policy:

Requirement	Detail
Session timeout	30 minutes of inactivity
Timeout behaviour	The user is logged out and redirected to the login page
Re-authentication	Required after every session expiry

Account Lockout:

Trigger	Action
5 consecutive failed login attempts	The account is temporarily locked
Unlock method	The user initiates a password reset, or the admin unlocks from Settings

Two-Factor Authentication (2FA):

Setting	Detail
Method	Email OTP (One-Time Password)
Availability	Available to all users
Admin control	Admin can make 2FA mandatory for all users or optional per role group
OTP validity	10 minutes from the time of sending

3.5 Notification System

Delivery Channels:

Channel	Description	Default State

In-app	Notification bell icon visible on the dashboard at all times	Enabled
Email	Sent to the user's registered email address	Enabled
Push notifications	Not in scope for version 1.0	N/A

Channel Configuration:

1. Users can disable either channel individually from their profile settings
2. Admins can restrict which notification types are active system-wide from the Settings panel

Notification Triggers:

Trigger Event	Who Is Notified
New request submitted	Assigned approver
Request approved	Original submitter
Request rejected	Original submitter (with rejection reason)
Clarification requested	Original submitter
Request held in Overrun Queue	Project Manager (within 2 minutes)
Budget overrun alert threshold reached	Configurable per project — default PM and Finance
Payment confirmed	Project Manager and Finance
3-Way Match failed	Finance (within 2 minutes)
Material receipt quantity mismatch	Finance and Project Manager (automatically)
Low stock alert triggered	Configurable. Default Site Manager and Project Manager

Notification Content Requirements:

1. Every notification must include event type, record ID and name, the user who triggered the action, timestamp, and a direct link to the relevant record
2. Notifications must be delivered within 2 minutes of the triggering event
3. Unread in-app notifications must display a count badge on the notification bell

3.6 Platform & Mobile Strategy

Platform:

Attribute	Detail
Delivery type	Progressive Web App (PWA)
Installation	Installable on Android and iOS home screens without an app store
Browser support	All modern browsers (Chrome, Safari, Firefox, Edge)
Target device	Low-end Android smartphones. The Project Request module must be functional on devices with limited processing power and 3G connectivity

Device Optimization by Module:

Module	Primary Device	Optimisation Requirement
Project Request Module	Mobile	Fully mobile-optimized—large touch targets, minimal fields, minimal scrolling, minimal typing required
Purchase Module	Desktop	Desktop-primary, functionally usable on mobile
Inventory Module	Desktop	Desktop-primary, functionally usable on mobile
Invoice Module	Desktop	Desktop-primary, functionally usable on mobile

Project Costing Module	Desktop + Mobile	Responsive—usable on both without degradation

Offline Capability:

Feature	Offline Support
Request form draft saving — text fields only	Supported—drafts saved locally and synced on reconnection
Material Consumption draft saving—text fields only	Supported—drafts saved locally and synced on reconnection
Request form submission	Not supported — active connection required to submit
Photo capture and attachment upload	Not supported offline — active connection required (v1.1)
All back-office modules	Not supported offline — active connection required

When a site worker loses connectivity mid-form, the system automatically saves their current form input as a local draft on their device. A clear visual indicator informs the user they are offline. When connectivity is restored, the draft syncs automatically to the server without requiring any action from the user. If a sync conflict occurs — for example, the same draft was modified on two devices — the most recently modified version takes precedence, and the user is notified.

3.7 System-Wide Audit Trail

What is Logged:

Field	Detail
Timestamp	Date and time of the action (to the second)
User	Full name and role of the user who performed the action
Action type	Created, Edited, Submitted, Approved, Rejected, Deleted, Paid, Overridden, Reallocated, Adjusted, etc.

Module	The module in which the action occurred
Record	The record type and unique ID affected
Field changes	The field name, previous value, and new value for any edits

Access & Permissions:

Rule	Detail
Who can view the global audit log	Admin-level users only, via Settings
Who can view a record-level audit trail	Any user with access to that record
Editability	The audit log is fully read-only. No user at any level can edit or delete entries
Export	The global audit log is exportable as CSV or PDF
Filtering	Filterable by user, module, action type, and date range

Immutable Entries:

The following actions generate permanent audit log entries that can never be edited or deleted:

1. PM approve with override on an overrun request—includes the override note and overrun amount
2. PM reject an overrun request—includes the rejection reason
3. PM reallocate budget then approves—includes source line, destination line, and amount
4. Payment approval by Finance Officer
5. Budget revision approval or rejection
6. All manual inventory adjustments

3.8 Attachment & Document Management

Supported File Types & Limits:

Attribute	Detail
Accepted file types	PDF, JPG, PNG, DOCX, XLSX, and photos captured directly via device camera
Maximum file size	10MB per file. Images captured via camera are automatically compressed before upload to reduce data usage on mobile connections
Maximum attachments	5 files per record
Storage	Cloud-based, encrypted at rest
Camera capture	Users can capture photos directly from their device camera within any form. The system requests camera permission on first use
Preview	Users see a thumbnail preview of each attachment before submitting the form
Progress indicator	Upload progress is shown to the user for each file during upload

Access Rules:

Rule	Detail
Who can view attachments	Any user with permission to view the parent record
Who can upload	Any user with edit access to the record
Who can delete (before approval)	The original uploader or an Admin
Who can delete (after approval)	Nobody — attachments are locked once a record is approved
Offline behaviour	Photo upload requires an active connection — offline photo queuing is not supported in v1.0

Audit:

1. All attachment activity (uploads and deletions) is captured in the record's audit trail
2. Deleted files are logged but not recoverable by users

3.9 Work Breakdown Structure (WBS) Manager

The work breakdown structure is a hierarchical breakdown of a project into levels. For example, phases, sub-phases, and tasks. Every budget line, request, and actual cost in FastraSuite must be tagged to a specific WBS element. This enables financial performance tracking at any level of the project hierarchy, from the overall project down to an individual task.

FastraSuite uses one unified WBS structure that works for all industries. When a company registers, the system pre-loads a standard template with default level names. The Company Admin can rename these levels, adjust the number of levels, and customize the structure to match their organization's terminology. No industry requires a different underlying system — only the labels differ.

WBS Structure Rules:

Rule	Detail
Configurable depth	The number of hierarchy levels is configurable by the company admin. There is no fixed limit set by the system
Customizable level names	All WBS level names can be renamed by the company admin to match the organization's terminology. For example, Level 1 may be renamed Phase, Programme, or Well
System-generated IDs	The system assigns a unique ID to each WBS element on creation. This ID cannot be manually edited after the first transaction is attached to that element
Leaf-only budget attachment	Only leaf elements — those with no children — can have budget lines attached. The system blocks budget attachment to any parent element.

Parent total rollup	Parent element totals are always calculated automatically from the sum of their children. They are never manually entered at the parent level
No deletion after transaction	A WBS element cannot be deleted after any transaction has been attached to it. It can only be marked as "Cancelled."
Cancelled elements	A Cancelled WBS element remains visible in history and reports but cannot receive any new transactions
New leaf elements	New leaf elements can be added to an Active project without triggering a full budget revision

WBS Hierarchy — Example:

Level	Default Name	Example (Construction)
Level 1	Phase	Civil Works
Level 2	Sub-Phase	Foundation
Level 3 (Leaf)	Task	Concrete Pouring

Budget lines attach only at the leaf level. Level 1 and Level 2 totals roll up automatically. All level names; Phase, Sub-Phase, and Task, are examples and can be renamed by the company admin.

User Story	User Journey	Business Requirements	Acceptance Criteria

As a Project Manager, I want to build and manage the Work Breakdown Structure for my project. so that all costs can be tracked against a defined project hierarchy.	1. PM creates a new project or opens an existing draft project 2. Navigates to the WBS tab 3. The system displays a standard pre-loaded WBS structure with default level names 4. PM renames level names if required to match their terminology 5. PM clicks Add Level 1 Element and enters the name 6. PM clicks Add a child to create sub-elements underneath 7. PM continues building the hierarchy to the required depth 8. PM reviews the full tree structure and saves 9. Once the project is Active, new leaf elements can be added but existing elements with transactions cannot be deleted	1. The Company Admin must be able to rename all WBS level names from the company settings 2. Admin and PM can build a multi-level WBS tree with a configurable number of levels 3. The system pre-loads a standard WBS template that the PM can customize on project creation 4. The system assigns a unique ID to each element on creation 5. The element ID cannot be edited after the first transaction is attached 6. The system automatically identifies which elements are leaf nodes 7. All parent element totals are read-only and auto-calculated from children 8. Elements with transactions can be marked. Cancelled but never deleted	1. PM can rename WBS levels to match their organization's terminology 2. PM can create a multi-level WBS tree to any depth permitted by the admin configuration 3. Every WBS element has a unique system-generated ID 4. Budget lines can only be attached to leaf elements — the system blocks attachment to parent elements 5. Parent element totals display the sum of all children and cannot be manually edited 6. The element ID cannot be edited after the first transaction is attached 7. Cancelled elements are visible in history and reports but cannot receive new transactions 8. New leaf elements can be added to an Active project without

			triggering a budget revision

3.10 Cost Code Library

Cost codes are a company-level master list of spending categories. Every budget line, request, and actual cost must be tagged with both a WBS element and a cost code. The WBS element tells you where in the project a cost belongs. The cost code tells you what type of cost it is. For example, labor, materials, or equipment.

FastraSuite pre-loads a standard set of cost codes when a company registers. The Company Admin can rename existing codes, add new codes, and remove codes that are not relevant to their business. Cost codes are shared across all projects within a company — projects do not create their own codes.

Cost Code Rules:

Rule	Detail
Company-level master list	Cost codes belong to the company — not to individual projects
No project-specific codes	Projects select from the company library — they cannot create their own cost codes
Standard pre-load	When a company registers, the system pre-loads a standard set of cost codes. The admin can customize these after registration.
No deletion after use	A cost code that has been used on any transaction cannot be deleted — it can only be deactivated
Deactivated codes	Deactivated cost codes remain visible in historical reports but cannot be selected on new transactions
Admin management	Only the Company Admin can create, edit, or deactivate cost codes

Standard Pre-Loaded Cost Codes:

Code	Name
CC-01	Labour
CC-02	Materials
CC-03	Plant & Equipment
CC-04	Subcontractors
CC-05	Petty Cash / Miscellaneous
CC-06	Overhead

These are the default codes. The Company Admin can rename any of these, add additional codes, or deactivate any codes not relevant to the company. The list is fully customizable after registration.

User Story	User Journey	Business Requirements	Acceptance Criteria

As a Company Admin, I want to manage the company's cost code library, so that all projects use a consistent and controlled set of spending categories that match our organization’s terminology.	1. Admin navigates to Settings and selects Cost Code Library 2. Views the list of all existing cost codes — active and deactivated 3. Clicks Add Cost Code to create a new one 4. Enters the code name and description 5. Saves — the system assigns a unique ID to the new code 6. To rename an existing code — admin clicks Edit and updates the name 7. To deactivate — admin clicks Deactivate on an existing code 8. System confirms the code will no longer be selectable on new transactions but remains visible in history	1. Admin can create, rename, and deactivate cost codes from Settings 2. The system assigns a unique ID to each code on creation 3. When a company registers, the system pre-loads a standard set of cost codes that the admin can customize 4. Cost codes used on any transaction cannot be deleted — only deactivated 5. When creating budget lines or requests, users select from active cost codes only 6. Deactivated codes remain visible on historical records and reports	1. Admin can create a cost code with a name and description — the system assigns a unique ID 2. Admin can rename any existing cost code at any time 3. Admin can deactivate a used cost code — it disappears from selection on new transactions but remains in history 4. The system blocks deletion of any cost code that has been used on at least one transaction 5. Budget line and request forms show only active cost codes in the selection dropdown 6. Cost code management is restricted to Admin-level users only

3.11 Budget Validation Gate

The Budget Validation Gate is an automated check that fires every time a request is submitted. It checks whether the requested amount is within the available budget for the specific WBS element and cost code combination tagged on the request. It fires before any human approver sees the request.

Available Budget Formula:

Available Budget = Budgeted Amount − Actual Amount − Committed Amount

Term	Definition
Budgeted Amount	The approved budget for a specific WBS element and cost code combination
Actual Amount	Confirmed payments already made against that WBS element and cost code
Committed Amount	Approved but not yet paid requests against that WBS element and cost code
Available Budget	What remains available for new spending on that specific line

Critical Rule: Committed amounts are always deducted from the available budget in every validation check. A request that has been approved but not yet paid still consumes the available budget.

Pre-Submission Budget Visibility:

Before submitting any request, the site worker can see the available budget for the selected WBS element and cost code combination. The system displays the available budget amount only — the worker does not see the full breakdown of budgeted, actual, or committed amounts separately. This gives the worker enough information to self-check their request before submission without exposing sensitive financial details.

Display Rule	Detail
What is shown	Available Budget amount for the tagged WBS element and cost code—updates in real time as the worker selects both fields

When it appears	Immediately after both WBS Element and Cost Code are selected — before the worker enters the requested amount
Format	Displayed as: 'Available Budget: ₦[amount]' — prominently positioned above the amount or cost fields
What is NOT shown	Budgeted Amount, Actual Amount, Committed Amount — these are never shown to site workers
Insufficient budget indicator	If the worker enters an amount that exceeds the Available Budget, a warning is shown before submission: 'This request exceeds the available budget and will require a budget review'

Validation Gate Flow:

Step	Action	Result
1	Site worker selects WBS Element and Cost Code	System displays Available Budget amount for that combination
2	Worker completes the form and taps Submit	System intercepts the request before routing to any approver
3	System recalculates Available Budget at the exact moment of submission	Budgeted − Actual − Committed for that WBS + Cost Code
4a	Within budget	Request proceeds to the PM approval queue normally
4b	Over budget	Request is flagged and held in the Overrun Queue — PM is notified
5	Worker sees the result	**Within budget**: standard confirmation. **Over budget**: 'This request requires a budget review before it can be processed. You will be notified of the outcome.'

Overrun Queue — PM Actions:

When a request is held in the Overrun Queue, the PM has three options:

Action	What It Does	Audit Log Entry
Approve with Override	Request is approved despite the overrun — PM must enter a mandatory note explaining the override	Permanent immutable entry: PM name, timestamp, override note, overrun amount
Reject	Request is rejected — committed amount is immediately released back to Available Budget — submitter is notified with the reason	Permanent immutable entry: PM name, timestamp, rejection reason
Reallocate then Approve	PM moves budget from another WBS element and cost code line to cover the overrun — then approves the request	Permanent immutable entry: PM name, timestamp, source line, destination line, amount reallocated

All three PM actions generate a permanent audit log entry that cannot be edited or deleted by any user at any level.

What the Site Worker Sees vs What the PM Sees:

User	What They See
Site Worker — within budget	Standard submission confirmation with the request reference ID
Site Worker — over budget	'This request requires a budget review before it can be processed. You will be notified of the outcome.' No budget figures are shown.
PM — overrun notification	Full breakdown: WBS element, Cost Code, Budgeted Amount, Actual Amount, Committed Amount, Available Budget, Requested Amount, Overrun Amount

Committed Amount Lifecycle:

Event	Effect on Committed Amount
Request approved — within budget	Requested amount added to Committed
Request approved with PM override	Requested amount added to Committed
Request rejected by PM	Committed amount released immediately back to Available Budget
Request cancelled	Committed amount released immediately back to Available Budget
Payment confirmed in Invoice Module	Amount removed from Committed and added to Actual
Material consumption validated	No committed stage — goes directly to Actual Amount

3.12 Overrun Alert System

The Overrun Alert System monitors budget consumption across all WBS elements and cost codes on every active project. When consumption reaches a configured threshold, the system sends an alert to the designated recipients. This is a proactive warning system — it fires before the budget is exhausted, giving the PM time to act.

Alert Threshold Formula:

- Alert fires when: (Actual Amount + Committed Amount) ÷ Budgeted Amount × 100 ≥ Threshold %

Alert Threshold Configuration:

Setting	Detail
Company default threshold	A single default threshold percentage set at company level — applies to all projects and all cost categories unless overridden
Project-level override	The PM can override the company default threshold for each individual project

Category-level override	The PM can set different thresholds per cost category within the same project — for example, Labour at 75% and Materials at 85%
Alert recipients	Configurable per project — default recipients are the PM and Finance

Alert Behaviour:

1. Alert fires once when the threshold is first crossed — it does not fire repeatedly on every subsequent transaction
2. Alert resets if budget is reallocated and consumption drops below the threshold — it will fire again the next time the threshold is crossed

User Story	User Journey	Business Requirements	Acceptance Criteria

As a Project Manager, I want to receive an alert when a budget line on my project is approaching its limit, so that I can take preventive action before the budget is exhausted and requests start being held in the Overrun Queue.	1. PM creates a new project or opens an existing active project 2. Navigates to Project Settings and clicks Alert Thresholds 3. Sees the company default threshold pre-filled — for example, 80% 4. PM accepts the default or overrides it at project level 5. PM can further set different thresholds per cost category 6. PM saves the thresholds 7. As the project progresses and transactions are recorded, the system monitors consumption continuously 8. When any WBS and cost code line reaches its configured threshold, the PM receives an in-system notification identifying the specific line, its current consumption percentage, and the	1. Admin can set a company-wide default alert threshold in Settings 2. PM can override the company default per project 3. PM can set different thresholds per cost category within a project 4. The system monitors consumption continuously — alert fires as soon as the threshold is crossed 5. Alert fires once per threshold crossing — not repeatedly 6. Alert resets if budget is reallocated and consumption drops below the threshold 7. PM can configure who receives alerts per project	1. Admin can set and save a company-wide default threshold 2. PM can set a project-level threshold that overrides the company default 3. PM can set different thresholds per cost category — these override both project and company defaults 4. Alert fires correctly when the formula reaches the threshold percentage 5. Alert does not fire repeatedly — fires once per threshold crossing 6. Alert resets correctly if consumption drops below the threshold after a budget reallocation 7. Alert appears in the notification bell for configured recipients 8. PM can add or remove alert recipients from project settings

	remaining available budget 9. The BvA Dashboard highlights the line with the At-Risk indicator 10. If budget is subsequently reallocated and consumption drops below the threshold, the alert resets		

3.13 Budget Template

FastraSuite uses one unified budget template structure that works for all industries. When a company registers, the system pre-loads a standard template with default column names. The Company Admin can rename columns, add additional columns, and remove columns that are not relevant to their business before uploading or building a budget.

Standard Pre-Loaded Template Columns:

Column	Description
Description	The name or description of the budget line item
Quantity	The quantity of units required — optional depending on the type of cost
Unit	The unit of measure for the quantity — for example, hours, tonnes, metres
Unit Rate	The cost per unit

Total Amount	Auto-calculated from Quantity × Unit Rate — or entered directly if no quantity is applicable

The Company Admin can rename any of these columns, add new columns, or remove columns before the first project budget is uploaded or created. For example, a construction company may add a Waste Factor column. An IT company may rename Quantity to Estimated Hours and Unit Rate to Hourly Rate. The underlying budget engine processes only two core values regardless of the columns used: the WBS element and the total budget amount per line.

Rule	Detail
One unified template	There is one template structure used across all industries — not separate templates per industry
Fully customisable	All column names can be renamed, new columns can be added, and unused columns can be removed
Admin-only configuration	Only the Company Admin can modify the budget template column structure
Template lock after first project	The budget template column structure can only be modified before the first active project budget is uploaded — once a budget is live, the structure is locked to ensure consistency across all projects
Core calculation fields	Regardless of the column structure chosen, the system always records and processes the WBS element reference and the total budget amount per line — these two fields are mandatory and cannot be removed

4. Epic: Project Request Module

The Project Request Module is the mandatory entry point for all site spending. Every request must be tagged with a WBS Element and a Cost Code before submission. The Budget Validation Gate fires automatically on every submission. The Available Budget for the tagged WBS element and cost code combination is displayed to the worker before they submit.

4.1 Module Access & Navigation

The module is accessible from the main module dashboard. It is optimized for mobile screen sizes and touch interaction. Site users with the appropriate access role will see the Project Request module tile on their dashboard.

4.2 Request Type Definitions

Request Type	Description	Processed In
Purchase Request	Request to procure goods or materials needed on-site	Invoice Module; converted to PO by accountant
Labour Request	Request for additional human resources (workers, contractors)	Invoice Module; payment processed directly by accountant
Petty Cash Request	Request for small cash disbursements for on-site expenses	Invoice Module; payment processed directly by accountant
Subcontractor Request	Request to engage a subcontractor — supports lump-sum and milestone-based payment terms	Invoice Module; converted to PO by accountant
Plant & Equipment Request	Request for machinery, tools, or equipment needed on-site	Invoice Module; converted to PO by accountant

Material Consumption Request	Record of materials consumed from inventory on-site	Inventory Module; stock deducted automatically

4.3 Feature: Request Initiation

User Story	User Journey	Business Requirements	Acceptance Criteria

As a site worker, I want to raise a new request from my mobile device, so that I can initiate procurement, labour, or material needs without visiting the office.	1. Site worker logs into FastraSuite on mobile 2. Selects the Project Request module from the dashboard 3. Sees a list of available request types 4. Taps the relevant request type 5. A simplified form appears pre-filled with the worker's name, project, date, and site location 5. Worker selects the WBS Element and Cost Code 6. System immediately displays the Available Budget for that WBS element and cost code combination Worker completes the remaining fields and submits 7. Budget Validation Gate fires automatically 8. Within budget — request proceeds to approval queue with a confirmation message	1. The system must support all 7 request types 2. Forms must be mobile-optimized — large tap targets, minimal fields, minimal typing required 3. Project name must be selectable from a list of active projects 4. WBS Element must be selected from the leaf elements of the selected project — mandatory 5. Cost Code must be selected from the company's active cost code library — mandatory 6. The Available Budget for the selected WBS element and cost code combination must be displayed immediately after both fields are selected 7. The submitting user is auto-populated from the logged-in account	1. Site worker can access the Project Request module on a mobile browser on a low-end device 2. All 7 request type forms are available and accessible 3. WBS Element field is present and mandatory on all six spending request forms 4. Cost Code field is present and mandatory on all six spending request forms 5. WBS dropdown shows only leaf elements of the selected project 6. Available Budget displays immediately after WBS Element and Cost Code are both selected — updates in real time 7. Mandatory fields are validated before submission 8. A submitted request is assigned a

	9. Over budget — worker sees a neutral review message; request is held in the Overrun Queue; PM is notified	8. Request date is auto-filled with the current date 9. System must validate mandatory fields before submission 10. Each submitted request must receive a unique reference ID 11. The system must support local draft saving when the device has no internet connectivity — drafts must sync automatically when connectivity is restored	unique ID (e.g. PR-2026-001) 9. Worker receives a confirmation message on screen after submission 10. Budget Validation Gate fires on every submission without exception 11. Over-budget worker sees only the neutral review message — no financial figures are shown

4.4 Feature: Purchase Request

User Story	User Journey	Business Requirements	Acceptance Criteria

As a site worker, I want to raise a Purchase Request for goods needed on-site, so that the procurement team can process the order.	1. Worker selects Purchase Request from the request type list 2. Form is displayed with fields: - Request ID (auto-generated) - Project (select from active projects) - WBS Element (select from leaf elements of the selected project) - Cost Code (select from active cost codes) - Date (auto-filled with current date) - Requested By (auto-filled from logged-in user) - Site Location - Required By Date - Product Line (product name, description, quantity, estimated unit cost) - Notes / Justification 3. After selecting WBS Element and Cost Code, the system displays the Available Budget for that combination	1. At least one product line is required before submission 2. WBS Element is mandatory — only leaf elements of the selected project are selectable 3. Cost Code is mandatory — only active cost codes are selectable 4. Available Budget must be displayed for the selected WBS element and cost code combination before the worker enters cost details 5. Upon submission, a corresponding draft Purchase Request record must be automatically created in the Purchase Module carrying the WBS element and cost code references 6. The request must be linked to the originating project 7. The approver in the Purchase Module can see the original site request reference	1. Form cannot be submitted without at least one product line 2. WBS Element dropdown is visible and mandatory — shows only leaf elements 3. Cost Code dropdown is visible and mandatory — shows only active codes 4. Available Budget is displayed immediately after WBS Element and Cost Code are both selected 5. A draft PR is automatically created in the Purchase Module upon submission, carrying the WBS element and cost code references 6. The PR in the Purchase Module references the original Project Request ID 7. The purchase team can view and process the request in the Purchase Module 8. Budget Validation Gate fires on every submission

	4. Worker adds one or more product lines 5. Worker submits the request 6. Budget Validation Gate fires automatically 7. If within budget — request is sent to the Invoice Module and worker receives a confirmation message 8. If over budget — request is held in the Overrun Queue and the PM is notified	8. Budget Validation Gate fires automatically on every submission 9. On approval, the approved amount is added to the Committed Amount in the Costing Engine for the tagged WBS element and cost code	9. Within-budget requests proceed to the approval queue — over-budget requests are held in the Overrun Queue 10. On approval, the Costing Engine Committed Amount increases by the approved request value

4.5 Feature: Labour Request

User Story	User Journey	Business Requirements	Acceptance Criteria

As a site manager, I want to request additional labour resources, so that staffing gaps on-site can be addressed promptly.	1. Manager selects Labour Request from the request type list 2. Form is displayed with fields: - Request ID (auto-generated) - Project (select from active projects) - WBS Element (select from leaf elements of the selected project) - Cost Code (select from active cost codes — Labour pre-selected by default) - Date Required - Number of Workers - Role / Trade Type - Duration (numeric input with a Days or Weeks selector) - Estimated Daily Rate - Projected Cost (auto-calculated and read-only) - Justification Notes 3. After selecting WBS Element and Cost Code, the system	1. Role Type field must support free-text entry or selection from predefined roles 2. WBS Element is mandatory — only leaf elements of the selected project are selectable 3. Cost Code is mandatory — the Labour cost code is pre-selected by default 4. Available Budget must be displayed for the selected WBS element and cost code combination before the manager enters cost details 5. Projected Cost Formula: Number of Workers × Duration in Days × Estimated Daily Rate 6. If the manager selects Weeks as the duration unit, the system must automatically convert to days before calculating — 1 week = 7 days 7. The Projected Cost field must recalculate and display instantly	1. Labour request form captures all required fields 2. WBS Element dropdown is visible and mandatory — shows only leaf elements 3. Cost Code dropdown is visible and mandatory — Labour cost code is pre-selected by default 4. Available Budget is displayed immediately after WBS Element and Cost Code are both selected 5. Projected cost formula is applied correctly: Workers × Duration in Days × Daily Rate 6. When duration is entered in weeks, the system automatically converts to days before calculating — 2 weeks = 14 days 7. Projected cost recalculates instantly when any of the three input fields change

	displays the Available Budget for that combination 4. Manager submits the request 5. Budget Validation Gate fires using the projected cost as the validation amount 6. On approval, the projected cost is added to the Committed Amount in the Costing Engine and the request is routed to the Invoice Module	whenever the Number of Workers, Duration, or Estimated Daily Rate fields change 8. The Projected Cost field is auto-calculated and read-only — the manager cannot type into it directly 9. Budget Validation Gate fires using the projected cost as the validation amount 10. On approval, the projected cost is added to the Committed Amount in the Costing Engine	8. Manager cannot manually edit the Projected Cost field 9. Budget Validation Gate fires using the projected cost — not just the daily rate 10. On approval, the Costing Engine Committed Amount increases by the projected cost value

4.6 Feature: Petty Cash Request

User Story	User Journey	Business Requirements	Acceptance Criteria

As a site worker, I want to request petty cash for minor on-site expenses. so that small purchases can be made without formal procurement.	1. Worker selects "Petty Cash Request" from the request type list 2. Form is displayed with fields: - Request ID (auto-generated) - Project (select from active projects) - WBS Element (select from leaf elements of the selected project) - Cost Code (select from active cost codes — Petty Cash / Miscellaneous pre-selected by default) - Date - Amount Requested - Purpose / Expense Category - Description of Expense - Notes 3. After selecting WBS Element and Cost Code, the system displays the Available	1. A maximum petty cash limit per request must be configurable in system settings 2. If the amount exceeds the petty cash limit, the system must warn the user and suggest a Purchase Request instead 3. WBS Element is mandatory — only leaf elements of the selected project are selectable 4. Cost Code is mandatory — Petty Cash / Miscellaneous is pre-selected by default 5. Available Budget must be displayed for the selected WBS element and cost code combination before the worker enters the amount 6. Both the petty cash limit check and the Budget Validation Gate check must run on every submission 7. Approved petty cash is recorded as an Actual Cost in the	1. Amount field is validated against the configured maximum petty cash limit 2. A warning is shown if the petty cash limit is exceeded 3. WBS Element dropdown is visible and mandatory — shows only leaf elements 4. Cost Code dropdown is visible and mandatory 5. Available Budget is displayed immediately after WBS Element and Cost Code are both selected 6. Both the petty cash limit check and the Budget Validation Gate run on every submission 7. Finance receives a notification for approval 8. On approval and disbursement, the actual cost is recorded in the Costing Engine

	Budget for that combination 4. Worker submits the request 5. Two validations run on submission: the petty cash limit check AND the Budget Validation Gate check 6. If the petty cash limit is exceeded — a warning is shown and the worker is prompted to consider a Purchase Request instead 7. If over budget — the request is held in the Overrun Queue regardless of whether it is within the petty cash limit	Costing Engine upon payment 8. The finance team must be able to approve or reject petty cash requests	9. Rejected requests are visible to the requester with a rejection reason 10. Over-budget requests are held in the Overrun Queue even if they are within the petty cash limit

4.7 Feature: Subcontractor Request

The Subcontractor Request supports both lump-sum and milestone-based payment terms. When milestone-based is selected, the PM defines the milestones and their payment amounts at the time of the request. Each milestone payment is only released when the PM marks the corresponding milestone as complete.

User Story	User Journey	Business Requirements	Acceptance Criteria

As a project manager, I want to formally request the engagement of a subcontractor with the option to define milestone-based payment terms, so that specialized work can be outsourced through the proper financial process with payments tied to verified progress.	1. Manager selects Subcontractor Request from the request type list 2. Form is displayed with fields: - Request ID (auto-generated) - Project (select from active projects) - WBS Element (select from leaf elements of the selected project) - Cost Code (select from active cost codes — Subcontractors pre-selected by default) - Subcontractor Name (select from existing vendors or enter as free text) - Scope of Work - Start Date / End Date - Payment Type (Lump Sum or Milestone-Based) - Contract Value (Estimated) - Payment Terms - Justification Notes	1. The subcontractor's name must be selectable from existing vendor records or entered as free text — if entered as free text, a corresponding vendor record must be automatically created in the Purchase Module upon approval 2. Payment Type must support Lump Sum and Milestone-Based options 3. For Milestone-Based: the PM must define at least two milestones — the percentage values of all milestones must total 100% 4. WBS Element is mandatory — only leaf elements of the selected project are selectable 5. Cost Code is mandatory — Subcontractors is pre-selected by default 6. Available Budget must be displayed before the PM enters the contract value	1. Request is linked to the project and includes all required scope and cost fields 2. WBS Element dropdown is visible and mandatory — shows only leaf elements 3. Cost Code dropdown is visible and mandatory 4. Available Budget is displayed immediately after WBS Element and Cost Code are both selected 5. Lump Sum and Milestone-Based payment type options are available and functional 6. For Milestone-Based: milestone percentage total must equal 100% — the system blocks submission if the total does not equal 100% 7. On approval, the contract value is recorded as a Committed Cost in the Costing Engine

	3. If Milestone-Based is selected: PM adds milestone lines — each with a milestone name, percentage of the contract value, and completion criteria 4. After selecting WBS Element and Cost Code, the system displays the Available Budget for that combination 5. Manager submits the request 6. Budget Validation Gate fires using the total contract value as the validation amount 7. On approval: contract value is added to the Committed Amount; request is routed to the Purchase Module and then the Invoice Module 8. For milestone-based: each milestone payment is only processable after the PM marks that milestone as complete	7. Budget Validation Gate fires using the total contract value as the validation amount 8. The WBS element and cost code references must carry through to all downstream records in the Purchase Module and Invoice Module	8. For milestone-based: each milestone payment is only processable after the PM marks that milestone as complete 9. WBS element and cost code references carry through to all downstream records

Vendor Record Handling:

- Subcontractor names are selectable from existing vendor records in the Inventory Module
- No separate vendor management feature is required for this module — it relies entirely on the existing vendor list in the Inventory Module
- If a subcontractor does not exist as a vendor, the user may enter their details as free text on the request form
- Upon approval of the request, the system automatically creates a corresponding vendor record in the Inventory Module using the entered details
- On upgrade to Enterprise, the Purchase Module provides full vendor management and historical subcontractor records can be formally created at that point.

4.8 Feature: Plant & Equipment Request

User Story	User Journey	Business Requirements	Acceptance Criteria

As a site manager, I want to request plant or equipment for the project site, so that the required machinery is procured or hired on time.	1. Manager selects Plant & Equipment Request from the request type list 2. Form is displayed with fields: - Request ID (auto-generated) - Project (select from active projects) - WBS Element (select from leaf elements of the selected project) - Cost Code (select from active cost codes — Plant & Equipment pre-selected by default) - Equipment Name / Description - Quantity - Required Date - Estimated Cost - Notes / Justification 3. After selecting WBS Element and Cost Code, the system displays the Available Budget for that combination	1. WBS Element is mandatory — only leaf elements of the selected project are selectable 2. Cost Code is mandatory — Plant & Equipment is pre-selected by default 3. Available Budget must be displayed for the selected WBS element and cost code combination before the manager enters the estimated cost 4. Budget Validation Gate fires using the estimated cost as the validation amount 5. On approval, the estimated cost is added to the Committed Amount in the Costing Engine 6. All plant and equipment requests are routed to the Invoice Module for payment processing 7. Recurring hire payments are handled as individual manual entries in v1.0 — no	1. WBS Element dropdown is visible and mandatory — shows only leaf elements 2. Cost Code dropdown is visible and mandatory 3. Available Budget is displayed immediately after WBS Element and Cost Code are both selected 4. Committed cost is recorded in the Costing Engine on approval 5. Actual cost is updated once the associated payment is confirmed in the Invoice Module 6. Request is routed to the Invoice Module upon approval for payment processing

	4. Manager submits the request 5. Budget Validation Gate fires using the estimated cost as the validation amount 6. On approval, the estimated cost is added to the Committed Amount and the request is routed to the Invoice Module	automated recurring schedule	

4.9 Feature: Material Consumption Request

User Story	User Journey	Business Requirements	Acceptance Criteria

As a site worker, I want to record materials consumed from inventory on-site, so that inventory levels are accurate and project material costs are tracked.	1. Worker selects Material Consumption Request from the request type list 2. Form is displayed with fields: - Request ID (auto-generated) - Project (select from active projects) - WBS Element (select from leaf elements of the selected project) - Cost Code (select from active cost codes — Materials pre-selected by default) - Date Consumed - Location / Warehouse - Product Line (product name, quantity, unit of measure, unit cost, total cost) - Notes 3. After selecting WBS Element and Cost Code, the system displays the Available	1. Only products available in the linked inventory location can be selected 2. WBS Element is mandatory — only leaf elements of the selected project are selectable 3. Cost Code is mandatory — Materials is pre-selected by default 4. Available Budget must be displayed for the selected WBS element and cost code combination before the worker enters quantities 5. The system must validate that sufficient stock exists before submission 6. Material consumption does not create a Committed Amount — it goes directly to the Actual Amount on validation 7. Unit cost is fetched automatically from the last purchase price recorded in the system	1. Products shown in the form are filtered to available inventory items only 2. WBS Element dropdown is visible and mandatory — shows only leaf elements 3. Cost Code dropdown is visible and mandatory — Materials is pre-selected by default 4. Available Budget is displayed immediately after WBS Element and Cost Code are both selected 5. The system prevents submission if the requested stock quantity exceeds the available stock on hand 6. Budget Validation Gate fires using the total cost of all product lines 7. On approval within budget, the Costing Engine Actual Amount increases directly — no committed stage is created

	Budget for that combination 4. Worker submits the request 5. Budget Validation Gate fires using the total cost of all product lines as the validation amount 6. If within budget and stock is available — stock is deducted from the Inventory Module and the Actual Amount is updated directly in the Costing Engine (no committed stage) 7. If over budget — request is held in the Overrun Queue and stock is not deducted until the PM resolves the request 8. If insufficient stock — the system blocks submission with a clear message	8. Stock is deducted from inventory automatically when the request is approved	8. The Costing Engine Committed Amount is NOT increased for material consumption requests 9. On approval, the Inventory Module deducts the specified quantity 10. The consumption record is visible in both the Inventory Module and the Project Module 11. Form cannot be submitted without at least one product line

4.11 Feature: Request Approval Workflow

User Story	User Journey	Business Requirements	Acceptance Criteria

As an approver (in the Project Request, Invoice, or Inventory module), I want to review and approve or reject requests submitted by site workers, so that I can control project spending and ensure requests are valid.	1. Approver receives a notification (in-app and/or email) of a new pending request 2. Approver logs in and navigates to the relevant module: - Project Request Module — for Purchase Requests, Labour, Plant & Equipment Requests, and Subcontractor Requests - Invoice Module — for Petty Cash - Inventory Module — for Material Consumption Requests 3. Approver sees a list of pending requests filtered by project and type 4. Approver clicks on a request to view full details 5. Approver can: a. Approve — request moves to the processing queue in the relevant module b. Reject — approver must provide a rejection reason	1. Approval roles must be configurable per request type and per project 2. Approver must be able to view the full request form and all attachments 3. All approval decisions must be logged with a timestamp and the approver's name 4. The original requester can resubmit a rejected request after editing 5. Approved requests must automatically trigger the relevant action in the back-office module	1. Approver receives notification within 2 minutes of submission 2. Approve, Reject, and Request Clarification options are all available 3. Rejection requires a mandatory reason field 4. All decisions are logged in the request audit trail 5. Approval triggers the creation of the corresponding record in the back-office module 5. The submitter receives a notification of the decision — including the reason if rejected 6. Resubmission is allowed after rejection, incrementing the version counter on the request

	c. Request Clarification — request is returned to the submitter with comments 6. Submitter is notified of the outcome		

4.12 Request Status Definitions

Status	Description	Next Possible States
Draft	The request has been created but not yet submitted	Submitted, Deleted
Submitted	Request has been submitted and is pending review	Approved, Rejected, Clarification Needed
Clarification Needed	The approver has returned the request to the submitter for more information	Submitted
Approved	Request has been approved and sent to the back office for processing	In Progress
Rejected	Request has been declined — the reason is provided	Resubmitted
In Progress	The back office is processing the request	Completed

Completed	Request has been fully processed and payment or action is confirmed	Closed

5. Epic: Project Module

The Project Module is the financial management and reporting backbone of FastraSuite, powered by the Project Costing Engine. This module is displayed to users under industry-appropriate terminology — for example, the Company Admin may rename it to match their organization — but operates on a unified, flexible structure underneath.

5.1 Module Purpose & Scope

This module supersedes and extends the project costing functionality described in the original PRD. Key terminology standardization:

Old Term (Original PRD)	New Standard Term
BOQ	Project Budget
Budget Estimate	Project Budget
Total Actual Cost	Actual Amount
Cost Margin	Variance

5.2 Feature: Project Creation & Budget Setup

User Story	User Journey	Business Requirements	Acceptance Criteria

As a Project Manager, I want to create a new project and define its budget, so that all subsequent financial activities can be tracked against an approved plan.	1. PM logs into FastraSuite and navigates to the Project Costing Module 2. Clicks New Project 3. Fills in project details: - Project Name - Project Code (auto-generated, editable) - Client Name - Project Type (Fixed Price / Time & Material / Cost Plus / Milestone-based) - Start Date - Expected End Date - Project Manager (auto-filled from logged-in user) - Description 4. Navigates to the WBS tab and builds the project hierarchy 5. Navigates to the Budget tab 6. Attaches budget lines to leaf WBS	1. A project must have at least a name and a total budget to be saved 2. Budget must be broken down by WBS element and cost code — not just by top-level category 3. Budget lines can only be attached to leaf WBS elements 4. Category totals must not exceed the overall project budget 5. A project cannot be activated without at least one budget line attached to a leaf WBS element 6. Project status must follow: Draft → Pending Approval → Active → Completed / Closed 7. Once Active, budget lines cannot be deleted — they can be adjusted with PM-level permission only, and every adjustment generates an audit log entry 8. All budget revisions must be logged with	1. The project creation form captures all required fields 2. Budget breakdown by WBS element and cost code is required before a project can be activated 3. Budget lines can only attach to leaf elements — the system blocks attachment to parent elements 4. Category totals are validated against the overall budget in real time 5. Project moves to Active status only after approval 6. Budget edits on an Active project trigger a revision workflow 7. All budget revision history is accessible in the project record 8. Each project has a unique system-generated project code

	elements, selecting a cost code for each line 7. A project cannot be activated without at least one budget line 8. Saves the project in draft status 9. Submits for approval — on approval, project status moves to Active	the reason, old value, new value, and approving user	

5.3 Feature: Financial Tracking — Budget, Committed, and Actual

User Story	User Journey	Business Requirements	Acceptance Criteria

As a Project Manager, I want to see a real-time breakdown of budget, committed costs, and actual spending, so that I can monitor financial health and take corrective action early.	1. PM opens a project from the Project Costing Module 2. The project summary screen displays: - Project Budget (approved) - Committed Amount (approved, unpaid requests) - Actual Amount (confirmed payments only) - Remaining Budget - Variance (Budget vs Actual) 1. PM can drill down into each figure to see the underlying transactions 2. Each transaction links back to the originating request or invoice	1. Committed Amount: sum of all approved but unpaid requests and orders linked to the project 2. Actual Amount: sum of all confirmed payments from the Invoice Module 3. Remaining Budget = Project Budget − (Committed Amount + Actual Amount) 4. Variance = Project Budget − Actual Amount 5. Available Budget per WBS element and cost code = Budgeted − Actual − Committed 6. All three figures must update in real time as transactions occur 7. Drill-down must show an itemized list of transactions contributing to each figure	1. All four financial KPIs display correctly on the project summary 2. Committed amount reflects approved requests not yet paid 3. Actual amount reflects payments confirmed in the Invoice Module only 4. The remaining budget recalculates automatically when any transaction is added 5. Clicking on any KPI opens a filtered list of contributing transactions 6. Transactions link back to their source documents (PR, invoice, etc.)

5.4 Feature: Project Dashboard & Analytics

User Story	User Journey	Business Requirements	Acceptance Criteria

As a Project Manager or stakeholder, I want to view a comprehensive project dashboard, so that I can immediately understand project financial performance at a glance.	1. User navigates to the Project Module and selects a project 2. Dashboard loads and displays: - Header: project name, status, PM name, start date, expected end date - Financial KPI cards: Budget, Actual, Committed, Remaining, Variance - Budget utilization bar (visual progress indicator) - Spend by category breakdown (chart) - Timeline view: spend over time vs the budget curve - Recent transactions list - Pending requests count and value - Overrun Queue widget: count and total value of held requests - Budget health indicator (On Track / At Risk / Over Budget)	1. The dashboard must load within 3 seconds for projects with up to 500 transactions 2. Budget health status must be calculated automatically based on configured variance thresholds 3. All widgets must be interactive — clicking opens the underlying data 4. The spend-over-time chart must support comparison against the planned spend curve 6. Dashboard data must refresh automatically without manual page reload 7. The export must include all visible KPIs and charts in a formatted layout	1. Dashboard displays all required KPI cards 2. Budget health shows: On Track (variance below 5%), At Risk (5–15%), Over Budget (above 15%) 3. The spend-by-category chart accurately reflects confirmed payments by category 4. Timeline chart updates as new payments are confirmed 5. The pending requests widget shows the count and total value of outstanding approved requests 6. The Overrun Queue widget shows the count and total value of held requests 7. Date range filter updates all dashboard widgets simultaneously 8. Export produces a formatted PDF or Excel with all dashboard data

	3. User applies filters by date range or cost category 4. User exports the financial summary as PDF or Excel		9. The dashboard is accessible to authorized users on both desktop and mobile

5.5 Feature: BvA Dashboard (Budget vs Actual)

Dashboard Data Columns:

For every WBS element and cost code combination, the dashboard displays:

Column	Definition
WBS Element	The project phase, sub-phase, or task — using the company's customized level names
Cost Code	The spending category
Budgeted Amount	The approved budget for this WBS element and cost code combination
Committed Amount	Approved but unpaid requests against this line
Actual Amount	Confirmed payments against this line
Remaining Budget	Budgeted − Committed − Actual
% Consumed	(Committed + Actual) ÷ Budgeted × 100

Budget Health	On Track, At Risk, or Over Budget based on configured thresholds

Budget Health Indicators:

Status	Condition
On Track	% Consumed is below the configured alert threshold
At Risk	% Consumed is at or above the alert threshold but below 100%
Over Budget	Actual Amount + Committed Amount exceeds the Budgeted Amount

Dashboard Features:

Feature	Detail
WBS drill-down	User can expand any parent WBS element to see its children, down to leaf level
Cost code filter	User can filter the dashboard to show only one cost code across all WBS elements
Date range filter	User can filter to show financial data within a specific date range
Real-time updates	Dashboard refreshes automatically — no manual page reloads required

Export	Dashboard data exportable as PDF or Excel
Overrun Queue widget	Shows the count and total value of requests currently held in the Overrun Queue
Pending approvals widget	Shows the count and total value of requests pending PM approval
Recent transactions	List of the most recent financial transactions across all WBS elements

User Story	User Journey	Business Requirements	Acceptance Criteria

As a Project Manager or stakeholder, I want to see a real-time breakdown of budget, committed, and actual amounts at every level of the project hierarchy, so that I can monitor financial health and take corrective action early.	1. PM navigates to the Project Costing Module and selects a project 2. The BvA Dashboard loads, displaying the full WBS hierarchy with financial data at every level 3. PM clicks on a parent WBS element to expand and see its children 4. PM clicks on any financial figure to see the list of transactions behind it 5. PM applies filters — by date range, WBS element, or cost code 6. PM reviews budget health indicators for each line 7. PM clicks on the Overrun Queue widget to see all held requests 8. PM exports the dashboard data as PDF or Excel for stakeholder reporting	1. All figures must reflect the current state of the system at the moment of viewing 2. Dashboard must display data at every level of the WBS — from the project summary down to individual leaf elements 3. Clicking any WBS parent element must expand to show its children 4. Dashboard must load within 3 seconds for projects with up to 500 transactions 5. Full dashboard data must be exportable as PDF and Excel 6. Dashboard must be accessible and readable on mobile devices — not just desktop	1. All 8 data columns display correctly for every WBS element and cost code combination 2. Figures update automatically when a new transaction occurs — no manual refresh required 3. Expanding a parent WBS element shows all children with their own financial data 4. Budget health indicators display correctly based on configured thresholds 5. Clicking any figure opens a filtered list of the transactions behind it 6. The Overrun Queue widget shows the correct count and total value 7. Dashboard loads within 3 seconds for up to 500 transactions 8. PDF and Excel exports include all visible data in a clean, formatted layout

			9. Dashboard is fully readable on mobile screen sizes

5.6 Feature: Budget Revision Workflow

User Story	User Journey	Business Requirements	Acceptance Criteria

As a Project Manager, I want to formally request a budget revision when the project scope changes, so that the project budget remains accurate and all changes are auditable.	1. PM identifies the need for a budget change 2. PM opens the project and clicks Request Budget Revision 3. PM fills in: - Current budget (read-only, auto-filled) - Requested revised budget - Reason for revision - Supporting notes or documentation (optional file upload) 4. Revision request is submitted for approval 5. Approver reviews and either approves or rejects 5. On approval, the project budget is updated and the revision is logged 6. On rejection, the PM is notified of the reason	1. Budget revisions on active projects require a formal approval workflow 2. All revisions must be logged with the revision number, date, old budget, new budget, reason, and approver 3. The full revision history must be viewable from within the project record 4. The budget can only increase unless Allow Budget Decrease is explicitly enabled in settings 5. WBS element and cost code budget sub-allocations must be revalidated after a budget revision	1. The revision request form captures all required fields 2. On approval, the project budget is updated immediately 2. All financial KPIs are recalculated based on the new approved budget 3. The revision history log shows all previous budget versions 4. PM and approver receive notifications at each stage 5. Rejected revisions are retained in history with the rejection reason

6. Module Integration & Data Flows

6.1 Overview

All modules in FastraSuite are interconnected. The following describes how data originates in the Project Request Module and flows through the system, ultimately landing in the Project Costing Module as tracked financial data. Every transaction carry two mandatory references — a WBS element and a cost code — that ensure costs are tracked at the correct level of the project hierarchy.

6.2 End-to-End Data Flow

Step	Action	Module Involved	Financial Impact on Project Costing
1	Site worker selects WBS Element and Cost Code — system displays Available Budget	Project Request Module	Display only — no financial change
2	Site worker submits a request	Project Request Module	None yet
3	Budget Validation Gate fires automatically	Project Costing Module	None yet — check only
4a	Within budget — request proceeds to the PM approval queue	Project Request Module	None yet
4b	Over budget — request held in Overrun Queue — PM notified	Project Costing Module	None yet — held pending PM action
5	PM approves the request (standard, override, or reallocate)	Project Request Module	Committed Amount increases by the approved value for the tagged WBS element and cost code

6	Back office processes the request — PO Invoice raised	Invoice Module	Committed Amount maintained
7	PO approved and sent to vendor	Invoice Module	Committed Amount maintained
8	Site supervisor confirms goods received — uploads waybill photo	Inventory Module	Inventory stock on hand increases by the actual received quantity
8b	Quantity mismatch detected — Finance and PM automatically notified	Project Request Module	Mismatch flagged — Finance notified
9	Vendor invoice received — Finance links invoice to the PO	Invoice Module	No change yet
10	3-Way Match runs automatically — PO vs Site Receipt vs Invoice	Invoice Module	No change yet
11a	Full match — invoice moves to the Accounts Payable queue	Invoice Module	No change yet
11b	Mismatch — invoice held — Finance notified	Invoice Module	No change — held pending resolution
12	Finance Officer/Accountant approves payment	Invoice Module	Committed Amount releases — Actual Amount increases for the tagged WBS element and cost code

13	Project Costing BvA Dashboard updates in real time	Project Costing Module	All KPIs recalculate — Budgeted, Committed, Actual, Remaining, % Consumed
14	For Material Consumption — stock deducted on validation	Inventory Module	Actual Amount increases immediately — no committed stage

6.3 Integration Rules

- A request in the Project Request Module must always be linked to an active project — closed projects cannot receive new requests
- Every transaction across all modules must carry a valid WBS element reference and a cost code reference — no transaction can be submitted without both fields
- The WBS element referenced must be a leaf element — parent elements cannot receive transactions
- The Budget Validation Gate fires on every request submission across all modules — Inventory, and Project Request — without exception
- When a request is approved, the system automatically creates the corresponding record in the target back-office module in draft status — carrying the WBS element and cost code references
- The WBS element and cost code references must carry through from the originating request to every downstream record — Project Request, PO, Invoice etc.
- Deletion of a back-office record that originated from a Project Request must trigger a reversal of the corresponding committed amount in the Project Costing Module
- Payment cancellation or reversal in the Invoice Module must trigger a reversal of the actual cost entry in the Project Costing Module
- Finance must be automatically notified whenever a Material Receipt quantity does not match the corresponding PO quantity

6.4 Budget Commitment Logic

Event	Effect on Costing Engine
Request approved — within budget	Committed Amount increases by the approved value for the tagged WBS element and cost code
Request approved with PM override	Committed Amount increases by the approved value
Approved request cancelled before payment	Committed Amount is released immediately
Request rejected by PM	Committed Amount is released immediately
Payment confirmed in Invoice Module	Committed Amount is released — Actual Amount increases
Material consumption validated — within budget	No committed stage — Actual Amount increases directly
Material consumption cancelled	Actual Amount is reversed immediately
Material Receipt confirmed	Inventory stock on hand increases by the actual quantity received
PO cancelled after approval	Committed Amount is released immediately

7. Settings & Configuration

7.1 Project Request Module Settings

Setting	Description
Petty Cash Maximum Limit	Maximum amount allowed per petty cash request which configurable by admin (e.g. ₦50,000)
Notify on Submission	Send notification to approver on new submission which enabled by default
Notify on Approval	Send notification to submitter on approval or rejection. This is enabled by default
Auto-create Back-Office Record on Submission	Automatically create a draft PR or Invoice on request submission. This is enabled by default
Allow Resubmission After Rejection	Allow submitters to revise and resubmit rejected requests. Enabled by default
Optional Waybill Photo on Material Receipt	Block material receipt confirmation without at least one photo attachment. This is enabled by default

7.2 Project Module Settings

Setting	Description
Budget Health Thresholds	Set percentage variance thresholds for On Track, At Risk, and Over Budget. Default: 5% and 15%
Company Default Alert Threshold	Default consumption percentage that triggers the Overrun Alert System — default: 80%

Budget Revision Requires Approval	Require formal approval for all budget changes on Active projects — enabled by default
Allow Budget Decrease	Allow the project budget to be reduced via revision — disabled by default
Default Project Currency	Set the base currency for all project financial data — system default
Require Category Budget Breakdown	Require PMs to allocate budget to WBS elements and cost codes on project creation — enabled by default
Dashboard Auto-Refresh Interval	How often the dashboard refreshes financial data — default: 5 minutes
3-Way Match Tolerance	Acceptable discrepancy percentage for 3-Way Match — default: 0% (exact match required)
Low Stock Alert Threshold	Configurable per material item per site — triggers an alert when stock on hand falls below this quantity

8. Access Control & Roles

The following roles and permissions apply across both new modules. These are configurable via the existing Access Groups feature in the Settings module.

8.1 Role Definitions

Role	Description

Company Super Admin	First registrant of a company. Creates and manages all user accounts. Configures all settings. Has full access across all modules.
Admin	Manages users, access groups, cost codes, and system settings within the company. Cannot be self-assigned by users.
Project Manager (PM)	Creates and manages projects, sets budgets, manages the Overrun Queue, generates reports, and configures project-level alert thresholds.
Finance	Processes invoices via 3-Way Match, manages the Accounts Payable queue, approves payments, and reviews the Cash Flow view.
Viewer	Read-only access to project dashboards and reports.
Site Manager	Submits all request types, confirms material receipts, views all requests on their assigned project, and acts as first-level approver for site requests.
Site Worker	Submits all spending request types, records material consumption, and views only their own requests.

8.2 Project Request Module — Access Matrix

Action	Site Worker	Site Manager / Admin
Submit Spending Requests	Yes	Yes

Confirm Material Receipts	No	Yes
View Own Requests	Yes	Yes
View All Project Requests	No	Yes (own project) / All (Admin)
Configure Petty Cash Limits	No	Admin only

8.3 Project Module — Access Matrix

Action	PM	Finance / Viewer	Admin
Create / Edit Projects	Yes	No	Yes
View Project Dashboard & BvA	Yes	Yes	Yes
Approve Project Budget	No	Finance: Yes / Viewer: No	Yes
Manage Overrun Queue	Yes	No	Yes
Request Budget Revision	Yes	No	Yes
Approve Budget Revision	No	Finance: Yes / Viewer: No	Yes

Generate & Export Reports	Yes	Yes	Yes
Manage Cost Code Library	No	No	Yes
Configure Alert Thresholds	Yes (per project)	No	Yes (company default)
Close / Archive Projects	No	No	Yes
Configure Module Settings	No	No	Yes

9. Finance Ledger Extension

The Finance Ledger Extension is NOT a new module. It extends the existing Invoice Module. No new module tile is created on the dashboard. Finance users access these features from within the existing Invoice Module. It adds four capabilities: 3-Way Match Logic, Accounts Payable Queue, Cash Flow View, and Payment Approval Workflow.

9.1 Feature: 3-Way Match Logic

The 3-Way Match automatically verifies that the Purchase Order amount, the site receipt quantity confirmed by the Site Supervisor via Material Receipt Logging, and the vendor invoice amount all agree before an invoice is allowed to proceed to payment.

What 3-Way Match Checks:

Check	What Is Compared	Source of Data

PO vs Site Receipt	Purchase Order quantity and amount vs actual quantity confirmed by the Site Supervisor	PO from Invoice Module; receipt from Material Receipt Logging
Site Receipt vs Invoice	Actual quantity confirmed on-site vs quantity billed on the vendor's invoice	Material Receipt Logging; vendor invoice
PO vs Invoice	Purchase Order agreed price vs the price on the vendor's invoice	PO from Purchase Module; vendor invoice

3-Way Match Outcomes:

Outcome	Condition	Action
Full Match	All three match within the configured tolerance	Invoice moves automatically to the Accounts Payable queue
Partial Match	Minor discrepancy within the configurable tolerance	Invoice moves to the AP queue with a warning flag
Mismatch	Discrepancy exceeds the configured tolerance	Invoice is held. Finance is notified; manual resolution required

User Story	User Journey	Business Requirements	Acceptance Criteria

As a Finance Officer, I want the system to automatically verify that the purchase order, the site goods receipt, and the vendor invoice all agree before I process payment, so that I can prevent overpayments and catch discrepancies before money leaves the company.	1. Vendor's invoice is received and entered into the Invoice Module 2. Finance user links the invoice to the originating Purchase Order 3. System automatically runs the 3-Way Match using the PO data, the confirmed site receipt from Material Receipt Logging, and the vendor invoice 4. The match result is displayed on the invoice record 5. Full match — invoice proceeds to the Accounts Payable queue automatically 6. Mismatch — invoice is held — Finance is notified with a full breakdown of the discrepancy 7. Finance resolves the discrepancy — corrects the invoice, raises a dispute with the vendor, or escalates to management	1. The 3-Way Match runs automatically when a vendor invoice is linked to a PO — no manual trigger required 2. The site receipt data point must come from a confirmed Material Receipt Logging submission — the system must block 3-Way Match processing if no site receipt confirmation exists 3. Admin can configure an acceptable discrepancy tolerance — the default is 0% (exact match required) 4. Invoices with discrepancies exceeding the tolerance are held automatically 5. Finance receives an in-system notification when a mismatch hold occurs 6. All 3-Way Match results — pass and fail — are logged in the invoice audit trail 7. The mismatch notification must show	1. 3-Way Match fires automatically when the invoice is linked to the PO 2. System blocks 3-Way Match processing if no confirmed site receipt exists — Finance is notified that site confirmation is still pending 3. Full match moves invoice to the AP queue without manual intervention 4. Mismatched invoice is held and Finance is notified within 2 minutes 5. Full breakdown of which check failed and by how much is visible on the invoice record 6. Every 3-Way Match result is logged in the invoice audit trail with a timestamp

		the full breakdown of which check failed and by how much	

9.2 Feature: Accounts Payable Queue

AP Queue List View Columns:

Column	Detail
Invoice ID	Unique invoice identifier
Vendor	Vendor name
PO Reference	Linked purchase order ID
Invoice Date	Date on the vendor invoice
Due Date	Payment due date based on payment terms
Amount	Total invoice amount
Match Status	Full Match or Partial Match with warning
WBS Element	The project WBS element this cost is tagged to
Cost Code	The spending category
Days Until Due	Countdown to the payment due date — queue is sorted by this field in ascending order by default

Status	Awaiting Approval, Approved, or Paid

User Story	User Journey	Business Requirements	Acceptance Criteria

As a Finance Officer, I want a structured queue of invoices that have passed the 3-Way Match check and are ready for payment approval, so that I can process payments in order of urgency without manually hunting for eligible invoices.	1. Finance Officer navigates to the Invoice Module and clicks Accounts Payable 2. Sees the AP Queue list view — all invoices that have passed 3-Way Match, sorted by days until due — most urgent first 3. Clicks on an invoice to open the full detail view 4. Reviews the complete invoice record — vendor details, PO reference, match result, WBS element, cost code, payment terms, and amount 5. Finance Officer clicks Request Payment Approval	9. Invoices move to the AP queue automatically after passing 3-Way Match — no manual intervention required 10. The queue must clearly show the days until the payment due date for each invoice 11. The queue defaults to sorting by days until due — most urgent first 12. Every invoice in the queue must show its WBS element and cost code 13. Finance can filter the queue by vendor, due date range, status, WBS element, and cost code	14. Invoices appear in the AP queue automatically after passing 3-Way Match 15. All 11 list view columns display correctly 16. Queue defaults to ascending days until due 17. All filters work correctly and can be combined 18. Payment approval action routes correctly to the designated approver 19. WBS element and cost code display correctly on every invoice in the queue

	6. System routes the payment request to the designated approver 7. Finance Officer sees the invoice status update to Awaiting Approval 8. Finance Officer receives a notification when the approver makes a decision		

9.3 Feature: Cash Flow View

The Cash Flow View provides Finance with a forward-looking view of expected cash outflows. The primary view is a 30-day projection based on approved invoice due dates and committed amounts from approved requests. Historical actual payments are also displayed for comparison.

Cash Flow View Displays:

Element	Detail
Timeline	Week-by-week or month-by-month view of expected payments — defaults to the next 30 days on load

Expected outflows	Sum of approved invoices grouped by due date
Committed not yet invoiced	Sum of committed amounts from approved requests that have not yet been invoiced
Actual payments made	Sum of payments confirmed in each historical period
Running balance	Cumulative cash position across the timeline

User Story	User Journey	Business Requirements	Acceptance Criteria

As a Finance Officer or CFO, I want a forward-looking view of expected cash outflows — with a prominent 30-day projection — across all active projects, so that I can plan cash availability and avoid payment delays caused by insufficient funds.	20. Finance Officer navigates to the Invoice Module and clicks Cash Flow 21. System displays the Cash Flow View — defaulting to the next 30 days as the primary view 22. View shows expected outflows (approved invoices grouped by due date), committed but not yet invoiced amounts, and historical actual payments 23. Finance Officer can switch to week-by-week or month-by-month views 24. Finance Officer applies filters — by project, WBS element, cost code, or vendor	27. The default view must show the next 30 days on load — this is the primary short-term projection view 28. Expected outflows must be based on approved invoice due dates 29. Committed amounts from approved requests must be visible as expected future outflows 30. The view must also show historical actual payments for comparison 31. All data must reflect the current state of the system at all times 32. Cash flow data must be exportable as PDF and Excel	33. Default view shows the next 30 days on load 34. Week-by-week and month-by-month views are both available 35. Expected outflows are correctly calculated from approved invoices and their due dates 36. Committed amounts from approved requests are visible as expected future outflows 37. Historical payments display correctly per period 38. All filters work correctly and update the view in real time 39. PDF and Excel exports

	25. Finance Officer identifies high-spend periods and clicks to drill down to the individual invoices contributing to the outflow 26. Finance Officer exports the data as PDF or Excel for reporting to the board		include all visible data in a clean, formatted layout

9.4 Feature: Payment Approval Workflow

User Story	User Journey	Business Requirements	Acceptance Criteria

As a CFO or Finance Manager, I want to formally approve payments before they are processed, so that no payment leaves the company without proper authorisation.	40. Finance Officer selects an approved invoice from the AP queue and clicks Request Payment Approval 41. System routes the payment request to the designated approver — CFO or Finance Manager 42. Approver receives an in-system notification 43. Approver reviews the payment request — invoice detail, match result, WBS element, cost code, and amount 44. Approver approves or rejects — rejection requires a mandatory reason	47. No payment can be processed without formal approval from a designated approver 48. The designated approver role is configurable in Settings — the default is Finance Manager or Admin 49. Rejection requires a mandatory reason field — the system blocks rejection submission without it 50. On payment approval, the Costing Engine immediately records the amount as Actual and releases it from Committed 51. All approval and rejection decisions are logged with a timestamp and	52. The system blocks payment processing without formal approval 53. Approver receives an in-system notification within 2 minutes 54. Rejection requires a mandatory reason — system blocks submission without it 55. On approval, the Costing Engine Actual Amount updates and the Committed Amount releases in real time 56. All decisions are logged with the timestamp, approver name, and decision detail 57. Finance Officer is

	45. On approval: payment is processed and the Costing Engine records the amount as Actual and releases it from Committed 46. On rejection: Finance Officer is notified with the rejection reason	the approver's name	notified of the approval or rejection within 2 minutes

9.5 Feature: Purchase Order Management

In the Core tier, Purchase Order management sits within the Invoice Module. When the PM approves a request in the Project Request Module, the approved request appears in the Invoice Module as a pending item. The accountant reviews the approved request and converts it into a Purchase Order within the Invoice Module. The accountant then processes payment against the Purchase Order. On upgrade to Enterprise, the Purchase Order feature moves to the dedicated Purchase Module and all PO data is migrated automatically.

10. Inventory Module

The Inventory Module provides site-level material tracking. It is focused on a single project site per implementation in the core product. It tracks stock on hand, records all movements, issues low stock alerts, and supports manual adjustments with full audit logging.

10.1 New Mandatory Fields on All Project-Linked Inventory Documents

The following two fields must be added as mandatory fields to every inventory issue and material consumption record linked to a project:

Field	Behaviour
WBS Element	Dropdown — select from the active leaf WBS elements of the linked project — mandatory — only leaf elements are shown
Cost Code	Dropdown — select from the company's active cost code library — mandatory — only active codes are shown

10.2 Budget Validation Gate Integration

User Story	User Journey	Business Requirements	Acceptance Criteria

As an inventory or warehouse user, I want every inventory issue and material consumption record linked to a project to be validated against the available budget before proceeding, so that all material costs are accurately tracked against the correct project line and budget overruns are caught before stock is issued.	58. Inventory user creates a new Material Consumption or Inventory Issue record 59. Selects the project, then selects the WBS Element and Cost Code 60. System displays the Available Budget for the selected WBS element and cost code combination 61. User completes the product lines and clicks Submit 62. System calls the Budget Validation Gate automatically 6a. Within budget — record proceeds; stock is deducted from inventory; Actual Amount updated immediately in the Costing Engine (no committed stage)	66. Both the WBS Element and Cost Code fields are mandatory on all project-linked inventory issue and material consumption records 67. Available Budget must be displayed for the selected WBS element and cost code combination before the user enters quantities 68. The Budget Validation Gate fires on every project-linked material consumption and inventory issue 69. Material consumption does not create a Committed Amount — it goes directly to the Actual Amount on validation	71. WBS Element field is present and mandatory on all project-linked inventory documents 72. Cost Code field is present and mandatory on all project-linked inventory documents 73. Available Budget is displayed after both WBS Element and Cost Code are selected 74. Budget Validation Gate fires on every project-linked material consumption and inventory issue 75. Over-budget issues are held and the PM is notified 76. The Costing Engine

	6b. Over budget — record is held in the Overrun Queue; PM is notified; stock is NOT deducted until the PM resolves the request 63. On PM approval of a held record: stock is deducted and Actual Amount is updated in the Costing Engine 64. On PM rejection: record is cancelled; no stock deduction; user is notified with the rejection reason 65. On cancellation of a previously confirmed consumption: a reversal is recorded in the Costing Engine and the Actual Amount is reduced	70. Stock is only deducted after PM approval when a request was held — or immediately on submission when within budget	Actual Amount updates immediately on consumption validation — no committed stage is created 77. A reversal is recorded in the Costing Engine immediately when a consumption is cancelled

10.3 Feature: Stock on Hand

The system maintains a real-time material balance per site location. Stock increases when a Material Receipt is confirmed by the Site Supervisor. Stock decreases when a Material Consumption Request is approved. The system checks available stock before allowing any consumption record to be submitted — if there is insufficient stock, submission is blocked with a clear message.

10.4 Feature: Inventory Ledger

User Story	User Journey	Business Requirements	Acceptance Criteria

As a Project Manager or Site Manager, I want to view a complete record of all stock movements for my project site, so that I can trace every material item from receipt to consumption and verify inventory accuracy at any point in time.	78. User navigates to the Inventory Module and selects Inventory Ledger 79. System displays a chronological list of all stock movements for the selected site 80. User applies filters — date range, material item, movement type, WBS element, or project 81. User clicks on a ledger entry to see full detail and the link to the originating record 82. User exports the ledger as CSV or PDF	83. Every stock movement must generate a ledger entry automatically — no manual ledger entries are permitted except for admin adjustments 84. Each ledger entry must capture: timestamp, user who performed the action, movement type, material item, quantity change (positive or negative), running balance after the movement, project, WBS element, cost code, and reference to the source document 85. The ledger must be read-only — no editing of existing entries 86. The ledger must be	88. The Inventory Ledger displays a chronological list of all stock movements for the selected site 89. Each entry shows: timestamp, user, movement type, material item, quantity change, running balance, project, WBS element, cost code, and source document reference 90. All filters work correctly and can be combined 91. Clicking any ledger entry links back to the originating record 92. The ledger is read-only — no entries can be edited or deleted 93. CSV and PDF export

		filterable and exportable 87. All movement types must be captured: Material Receipt, Material Consumption, Manual Adjustment, and Stock Return	includes all visible data 94. All movement types are captured: Receipt, Consumption, Adjustment, and Return

10.5 Feature: Low Stock Alerts

User Story	User Journey	Business Requirements	Acceptance Criteria

As a Site Manager or Project Manager, I want to be automatically alerted when any material item on my site falls below a defined stock threshold, so that I can initiate a Purchase Request before operations are disrupted by a stockout.	95. Admin or PM navigates to Inventory Settings and sets a low stock threshold for each material item on the site 96. The system monitors stock on hand continuously after every stock movement 97. When any material item's stock on hand falls below its configured threshold, an in-system and email notification is sent to the configured recipients 98. The notification includes: the material item name, the current stock level, the threshold level, the site location, and a direct link to create a new	100. The low stock threshold must be configurable per material item per site — it is not a single global setting 101. The alert must fire as soon as stock on hand falls below the configured threshold following any stock movement 102. Alert recipients are configurable per site — the default is Site Manager and Project Manager 103. The alert notification must include: item name, current quantity, threshold quantity, site name, and a direct link to create a	105. Admin or PM can set a low stock threshold per material item per site 106. Alert fires immediately when stock on hand falls below the threshold after any stock movement 107. Alert fires only once per threshold crossing — does not fire repeatedly on every subsequent movement below the threshold 108. Alert resets when stock is replenished above the threshold 109. Alert notification contains: item name, current quantity, threshold, site

	Purchase Request for the item 99. The alert does not fire repeatedly — it fires once when the threshold is first crossed and resets when stock is replenished above the threshold	Purchase Request 104. The alert must reset when stock is replenished above the threshold and must fire again the next time the threshold is crossed	name, and a direct link to create a Purchase Request 110. Alert recipients receive both an in-system notification and an email 111. Alert recipients are configurable per site

10.6 Feature: Manual Stock Adjustments

User Story	User Journey	Business Requirements	Acceptance Criteria

As a Company Admin, I want to manually adjust stock quantities when necessary — for example, to correct a counting error or record damaged goods — with a mandatory reason and full audit logging, so that inventory records remain accurate while all manual interventions are fully traceable.	112. Admin navigates to the Inventory Module and selects Stock Adjustments 113. Clicks New Adjustment 114. Selects the site, material item, and adjustment type (Increase or Decrease) 115. Enters the quantity to adjust 116. Enters a mandatory reason for the adjustment 117. For project-linked adjustments: selects the relevant project, WBS element, and cost code — all mandatory	120. Manual stock adjustments must be restricted to Admin-level users only 121. A mandatory reason field must be provided before any adjustment can be saved — the system must block submission without it 122. All manual adjustments must be recorded in the Inventory Ledger with: timestamp, admin user, adjustment type, quantity change, reason, and running balance after the adjustment 123. All manual adjustments must also appear in the	126. Manual stock adjustment is restricted to Admin-level users only 127. The mandatory reason field blocks submission if left empty 128. On confirmation, stock on hand updates immediately 129. An Inventory Ledger entry is created automatically for every adjustment with all required fields 130. A system-wide Audit Trail entry is created for every adjustment 131. For project-linked adjustments, WBS element and cost code

	118. Confirms the adjustment 119. System updates stock on hand immediately and creates an entry in the Inventory Ledger and the system-wide Audit Trail	system-wide Audit Trail 124. For project-linked adjustments: WBS element and cost code are mandatory 125. For non-project-linked adjustments (general stock corrections): WBS element and cost code are not required	are mandatory — the system blocks submission without both fields 132. Adjustment history is visible in the Inventory Ledger, filterable by movement type: Adjustment

10.7 Feature: Material Receipt Logging

Material Receipt Logging allows site supervisors to confirm the actual quantity of goods received on-site against a Purchase Order. This confirmation is required before the Finance team can process payment to the vendor. It is a key component of the 3-Way Match process.

User Story	User Journey	Business Requirements	Acceptance Criteria

As a site supervisor, I want to confirm the quantity of materials actually received on-site against the expected Purchase Order delivery, so that the Finance team has verified site confirmation before processing payment to the vendor.	1. Supervisor receives a notification that a delivery is expected, linked to an approved Purchase Order 2. Supervisor navigates to the Material Receipt Logging section of the Project Request Module 3. Sees a list of expected deliveries — each showing the PO reference, expected delivery date, vendor name, and product lines with expected quantities 4. Supervisor selects the relevant delivery 5. For each product line, supervisor enters the actual quantity received 6. Supervisor uploads a photo of the waybill or delivery documentation as evidence 7. Supervisor confirms the receipt and submits 8a. If actual quantities match expected quantities — Finance is notified that the receipt	1. The list of expected deliveries must be populated automatically from approved Purchase Orders — site supervisors do not manually create receipt records 2. At least one photo upload is required before a receipt can be confirmed — the system must block confirmation without it 3. If the delivered quantity is less than ordered: the system must record the actual quantity received and notify Finance of the shortfall 4. If the delivered quantity is greater than ordered: the system must flag the excess and notify Finance for resolution 5. The confirmed receipt quantity is used as the site receipt data point in the 3-Way Match process 6. Finance must be notified automatically whenever a quantity mismatch occurs —	1. Site supervisor can see a list of all expected deliveries for their project 2. The list shows PO reference, expected date, vendor name, and product lines with expected quantities 3. Supervisor can enter actual received quantities per product line 4. The system blocks confirmation without at least one photo attachment 5. On submission with matching quantities — Finance receives an automatic notification that the receipt is confirmed 6. On submission with mismatched quantities — Finance and the PM both receive an automatic notification within 2 minutes with a full breakdown of expected versus actual quantities 7. Confirmed receipt record is automatically linked to

	is confirmed and ready for processing 8b. If actual quantities differ from expected — the system records the discrepancy and automatically notifies Finance and the PM with a full breakdown of expected versus actual quantities	the notification must include the specific line items with expected versus actual quantities 7. The confirmed receipt must automatically update the inventory stock on hand by the actual quantity received	the originating PO for 3-Way Match processing 8. Confirmed receipts increase the inventory stock on hand automatically by the actual quantity received 9. Receipt record is visible in both the Inventory Module and the Finance Module

12. BOQ/BOM Template Importer

The BOQ/BOM Template Importer allows companies to upload their existing Excel or CSV budget files and automatically generate the WBS structure and budget lines from that file. The PM reviews and approves the mapping before the project is activated. FastraSuite uses one unified import process that works for all industries — the system reads whatever column structure the company provides and allows the PM to map each column to the appropriate FastraSuite field.

12.1 Column Mapping Rules

Scenario	System Behaviour
High confidence mapping	Column is auto-mapped and shown as confirmed — PM can override if incorrect
Low confidence mapping	Column is highlighted — PM must manually select the correct FastraSuite field

Unrecognised column	Column is highlighted — PM must either map it manually or mark it as Ignore
Any unresolved column	The entire import is paused — the PM cannot proceed until every column is either mapped or marked as Ignore

Confirmed decision: The importer pauses the entire import when it cannot confidently map a column or row. It does not skip rows and continue.

User Story	User Journey	Business Requirements	Acceptance Criteria

As a Project Manager, I want to upload my existing budget file and have the system automatically generate the WBS structure and budget lines from it, so that I do not have to manually recreate a budget that already exists in another format.		133. PM navigates to the project and clicks Import Budget from File 134. PM selects the file from their device — Excel or CSV 135. System reads the file and displays a column mapping screen 136. System attempts to auto-map each column based on header names and data patterns 137. Columns mapped with high confidence are shown as confirmed — columns that cannot be confidently mapped are highlighted and	145. Excel (.xlsx, .xls) and CSV (.csv) file formats are supported 146. The system attempts to auto-map columns based on header names and data patterns 147. The entire import pauses when any column cannot be confidently mapped — the system does not skip rows and proceed 148. The PM must confirm all mappings before any records are created 149. Post-import validation: budget line totals must not exceed the overall project budget; all lines	152. PM can upload Excel and CSV files 153. Columns mapped with high confidence are displayed to the PM for review 154. The import pauses when any column is unresolved — the PM cannot proceed without resolving it 155. PM must confirm all mappings before any records are created 156. All post-import validation errors are displayed in a complete list 157. The correct WBS hierarchy is generated

	the import is paused 138. PM resolves all highlighted columns — either mapping them manually to the correct FastraSuite field or marking them as Ignore 139. PM cannot proceed until every column is either mapped or marked as Ignore 140. PM confirms the full mapping 141. System runs validation — checks that budget line totals do not exceed the overall project budget, all lines attach to leaf WBS elements, and all lines reference active cost codes 142. If any validation	must attach to leaf WBS elements; all lines must reference active cost codes 150. All validation errors are shown in a complete list — the PM must resolve them all before the import completes 151. Parent WBS element totals are calculated automatically from the generated leaf budget lines	from the file structure 158. The correct budget lines are generated for every row in the file 159. Parent WBS element totals calculate correctly from the generated leaf lines 160. The project cannot be activated until the PM confirms the generated structure

	errors exist — the system shows a full list of errors and the PM must resolve them before any records are created 143. PM reviews the generated WBS structure and budget lines on screen 144. PM activates the project if satisfied — or edits individual lines before activating		

13. Non-Functional Requirements

13.1 Performance

Requirement	Target
BvA Dashboard load time	Under 3 seconds for projects with up to 500 transactions

Budget Validation Gate response time	Under 3 seconds on every request submission — if no response within 3 seconds, the request is held pending manual review and the PM is notified
Notification delivery	All notifications delivered within 2 minutes of the triggering event
Report generation	Standard project reports generated within 5 seconds
3-Way Match processing	Match result returned within 3 seconds of the invoice being linked to the PO
Mobile form load time	Any request form must load within 4 seconds on a 3G connection on a low-end mobile device

13.2 Scalability

Requirement	Detail
Multi-tenancy	Each company's data must be fully isolated — all data queries must enforce company-level filtering without exception
Concurrent users	The system must support up to 100 concurrent users per company without performance degradation
Transaction volume	The system must handle up to 10,000 transactions per project without degradation in BvA Dashboard performance
File storage	File attachments must be stored in a cloud storage service — not on application servers — to allow independent scaling

13.3 Reliability & Availability

Requirement	Target
Uptime	99.5% monthly uptime excluding scheduled maintenance windows
Scheduled maintenance	Communicated to Company Admins at least 48 hours in advance
Data backup	All data backed up daily — backups retained for a minimum of 30 days
Offline sync reliability	Local draft sync must succeed on reconnection — if sync fails, the user must be notified immediately with a retry option

13.4 Security

Requirement	Detail
Data isolation	No cross-company data access under any circumstance — enforced at both the application and database levels
Transport security	All data transmitted over HTTPS — no unencrypted connections are permitted
Data at rest	All stored data and file attachments are encrypted at rest
Session management	Sessions expire after 30 minutes of inactivity — the user is logged out and redirected to the login page

Audit trail integrity	Audit log entries are immutable — they cannot be modified or deleted by any user or any automated process
Security testing	The platform must undergo a security test before the production launch

13.5 Usability

Requirement	Detail
Mobile form completion time	A site worker must be able to complete and submit a standard Purchase Request in under 2 minutes on a mobile device
Minimal typing	All forms must use dropdown selections, auto-population, and pre-filled defaults wherever possible to minimise manual text entry on mobile devices
Touch targets	All interactive elements on mobile must meet a minimum touch target size of 44px
Error messages	All validation error messages must be written in plain language — no technical codes or jargon shown to field users
Accessibility	All web-facing interfaces must meet WCAG 2.1 Level AA accessibility standards

14. Assumptions & Constraints

14.1 Assumptions

- All companies using FastraSuite have at least one person in an Admin or Super Admin role who is responsible for user management and configuration
- Site workers have access to a smartphone (Android or iOS) with a web browser and intermittent internet connectivity
- The existing FastraSuite platform — including the Purchase Module, Inventory Module, and Invoice Module — is functional at the point when this addendum is built on top of it
- Vendor management (creating and managing vendor records) is handled in the existing Purchase Module and does not need to be rebuilt
- The company's existing budget files are in Excel or CSV format for the BOQ/BOM importer to function
- A single base currency per company is sufficient for v1.0 — multi-currency support is not required in this delivery
- No live users exist at the time of development — all testing is conducted using dummy development environment accounts

14.2 Constraints

- Deadline: End of June 2026 — this is a hard deadline with direct revenue implications for the organisation
- Team: Two frontend developers, two backend developers, one full-stack developer (partial availability), one designer, and one Project Manager — no dedicated QA resource
- Testing responsibility falls on the PM and developers — no external QA team is available for this delivery
- In-platform email and in-app notifications are in scope for v1.0 — a centralised notification delivery service is deferred
- Automated server provisioning for new clients is deferred — manual processes are acceptable for v1.0
- Multi-company or multi-subsidiary financial consolidation is out of scope
- GPS geo-fencing and biometric integration are out of scope

15. Out of Scope

The following items are confirmed deferred and must not be included in the June 2026 delivery. Including any of these items requires formal written sign-off from the PM and MD before development begins.

The Enterprise tier — including the full Purchase Module with RFQ, vendor management, and advanced procurement workflows — is planned but is not in scope for the current delivery. The Core tier is the focus of this addendum.

15.1 Deferred to Version 1.1

Feature	Reason for Deferral
Offline photo capture and attachment queuing	Technically complex — synchronous photo upload on an active connection is sufficient for v1.0
Push notifications (mobile push alerts)	Requires additional service setup — in-app and email notifications are sufficient for v1.0
Multi-currency project tracking	Single base currency is sufficient for the initial market — the added complexity is not justified for v1.0
Automated recurring payment schedules for equipment hire	Individual manual invoice entries are sufficient for v1.0

15.2 Deferred to a Future Phase

Feature	Notes

Centralised identity management (single sign-on)	Required for Enterprise clients — deferred from the core build
Centralised notification delivery service (email/SMS infrastructure layer)	Event triggers are built in v1.0 — the dedicated delivery service is a future phase component
Centralised API traffic management	Required for high-volume API management — not needed at v1.0 scale
Automated client environment provisioning	Automated tenant setup — manual processes are acceptable for v1.0 client volumes
Multi-company or multi-subsidiary financial consolidation	Requires significant additional planning — not in scope for the core product
Advanced conditional multi-level approval workflows	Enterprise-tier feature — the core product supports configurable multi-level approvals only
GPS geo-fencing and biometric time-and-attendance integration	Specialist field management feature — not part of the core ERP scope
HRM module integration for labour requests	Labour requests in v1.0 are standalone cost entries — HRM integration requires the HRM module to be built first
CRM module	Not in scope for this addendum
Sales module	Not in scope for this addendum

16. Glossary

Term	Definition
Actual Amount	Total confirmed payments made against a specific WBS element and cost code combination — sourced from the Invoice Module via the Finance Ledger Extension
Available Budget	The budget remaining for new spending on a specific WBS element and cost code line. Formula: Budgeted Amount minus Actual Amount minus Committed Amount
Back-Office Module	The internal processing modules — Purchase, Inventory, and Invoice
BvA Dashboard	Budget vs Actual Dashboard — the real-time financial performance view showing Budgeted, Committed, Actual, Remaining, and % Consumed for every WBS element and cost code combination on a project
Budget Health	A system-calculated indicator for each WBS element and cost code line — On Track, At Risk, or Over Budget — based on configured alert thresholds
Budget Revision	A formal request to change the approved project budget on an active project — subject to an approval workflow — every revision is logged in the audit trail
Budget Template	The column structure used to define and upload a project budget. FastraSuite uses one unified template that is customisable by the Company Admin — additional columns can be added and existing columns can be renamed to match the company's terminology

Budget Validation Gate	The automated check that fires on every request submission across all modules. It checks the Available Budget for the tagged WBS element and cost code combination and either allows the request to proceed or holds it in the Overrun Queue
Committed Amount	The total value of approved but not yet paid requests and purchase orders against a specific WBS element and cost code combination. Committed amounts are always deducted from Available Budget in all validation checks
Committed to Actual	The conversion that occurs when a committed approved request or order is paid via the Invoice Module and confirmed through the Payment Approval Workflow
Cost Code	A spending category from the company-level master list. Every transaction must be tagged with a cost code — for example, Labour, Materials, or Plant & Equipment
Cost Code Library	The company-level master list of all available cost codes. Projects select from this library — they cannot create their own project-specific codes
Finance Ledger Extension	The extension to the existing Invoice Module that adds 3-Way Match logic, Accounts Payable Queue, Cash Flow View, and Payment Approval Workflow
Inventory Ledger	A complete chronological record of all stock movements at a site — including timestamp, user, movement type, quantity change, running balance, project, WBS element, and source document reference
Leaf Element	A WBS node that has no children. Only leaf elements can have budget lines attached. Parent element totals roll up automatically from their children.

Material Receipt Logging	The on-site confirmation by a Site Supervisor of the actual quantity of goods received against a Purchase Order — provides the site receipt data point for the 3-Way Match process
Milestone-Based Payment	A payment structure for subcontractor requests where the total contract value is divided into defined milestones — each milestone payment is only released when the PM marks the corresponding milestone as complete
Overrun Queue	The holding queue for requests that have exceeded the Available Budget for their tagged WBS element and cost code combination — the PM reviews and resolves all held requests
Project Budget	The formally approved total spending limit for a project — broken down by WBS element and cost code
Project Costing Engine	The financial control system of FastraSuite — manages the WBS structure, cost code library, budget setup, budget validation, committed and actual tracking, overrun alerts, and the BvA Dashboard
Project Request	A field-initiated request submitted via the Project Request Module for goods, labour, cash, services, or material recording
Remaining Budget	Project Budget minus total Committed Amount minus total Actual Amount
3-Way Match	The automated verification that checks three data points before an invoice is approved for payment: the Purchase Order amount, the site receipt quantity confirmed by the Site Supervisor via Material Receipt Logging, and the vendor invoice amount
Variance	The difference between the Project Budget and the Actual Amount spent to date

WBS	Work Breakdown Structure — the hierarchical breakdown of a project into levels. The Company Admin defines the number of levels and the name of each level. Every budget line and transaction must be tagged to a specific WBS element.
WBS Element	A single node in the Work Breakdown Structure — for example, a phase, sub-phase, or task. Only leaf elements (those with no children) can receive budget lines and transactions.

Open Items & Decisions Log

Resolved Items

#	Item	Decision	Version
1	Labour Request — HRM Link	Standalone cost entries only. No HRM integration.	v1.0
2	Subcontractor Vendor Requirement	Ad hoc entry allowed. Vendor record auto-created on approval.	v1.0
3	Plant & Equipment Recurring Hire	Individual manual entries only. No recurring schedule.	v1.0
4	Multi-Project Workers	Workers can raise requests across multiple projects simultaneously.	v1.0
5	Offline Capability	Text-based draft saving for request forms only in v1.0. Photo capture offline deferred to v1.1.	v1.0 / v1.1

6	Budget Alert Notifications	Configurable per project and per cost category. Default recipients are PM and Finance.	v1.0
7	Multi-Currency	Single base currency only for the Project Module in v1.0.	v1.1
8	Project Closure Conditions	Five conditions defined: all requests resolved, all invoices settled, all POs closed, final budget reconciled, closure approved by Admin. Subject to Hafeez final review.	v1.0
9	User Registration Flow	True SaaS model. Company self-registers, verifies email, and gains immediate access. Admin creates all user accounts directly.	v1.0
10	BOQ/BOM Importer — Unmapped Columns	Import pauses entirely when any column cannot be confidently mapped. PM must resolve all unmapped columns before the import can proceed.	v1.0
11	3-Way Match Tolerance	Admin can configure an acceptable discrepancy tolerance percentage. Default is 0% — exact match required.	v1.0
12	Pre-Submission Budget Visibility	Available Budget amount for the tagged WBS element and cost code is displayed to the site worker before submission. The full breakdown (Budgeted, Actual, Committed) is not shown — the available amount only.	v1.0

13	Industry-Specific Budget Templates	One unified budget template is used for all industries. The Company Admin can rename columns, add new columns, and customise the structure after registration. No separate templates are built per industry.	v1.0

Open Items Requiring Resolution

#	Area	Open Question	Priority
14	WBS Depth Configuration	Who configures the maximum number of WBS levels — the FastraSuite team globally, or each Company Admin independently for their own company?	High
15	Budget Reallocation Limits	When a PM reallocates budget from one WBS element and cost code line to another, can a PM reduce a line to zero? Is there a minimum remaining balance rule?	Medium
16	3-Way Match — Partial Deliveries	If goods are delivered in multiple shipments across multiple days, does the 3-Way Match wait for all deliveries before running, or does it run on each partial receipt independently?	High
17	Payment Approval Delegation	If the designated payment approver is unavailable, can approval be delegated to another user temporarily? Who controls this and is it logged?	Medium

18	Industry Profile Change	If a company selected the wrong industry at registration and has not yet activated a project, can they change it freely or does it require admin intervention?	Low
19	Material Receipt — Partial PO Deliveries	If a PO is delivered in multiple shipments across multiple days, does each partial delivery create a separate receipt confirmation, or does the site supervisor update a single receipt record incrementally?	High
20	Subscription Model	FastraSuite operates on Core and Enterprise tiers. Core includes 4 modules. Enterprise adds the Purchase Module and others. Upgrade retains all data. PO feature moves from Invoice to Purchase Module on upgrade.	High